
Vendor ID: 2406   WILDCAT CONSTRUCTION CO., INC.Contract ID:

Est Number:

4607Y          

0028 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 07.11.2016

Contract Location:

 

Contractor:

WILDCAT CONSTRUCTION CO., INC.

2244 NW BRICKYARD RD

PO BOX 750075

 

Date Awarded: 01.12.2015

01.28.2015

02.23.2015

Date Let:

PLATTE RIVER BRIDGE EAST OF GRAND ISLAND

12.18.2014

Estimate Type: PROG

Phone:

(785)233-1400

Escrow Agent:

 

Surety Co:

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

TOPEKA  KS  66675-0075

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.23.2015

Date Project Completion:

Counties

HALL

HAMILTON

MERRICK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42607  000 STP-34-5(118) 034 236.61 236.71 GR CULV BR GDRL BIT

Vendor ID: 2406   WILDCAT CONSTRUCTION CO., INC.Contract ID:
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4607Y          

0028 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 07.11.2016

$4,909,564.52

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,577,347.77 $3,533,604.37 $43,743.40
Stockpiled Materials $13,524.87 $13,524.87 $.00

Gross Earnings $3,590,872.64 $3,547,129.24 $43,743.40
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,590,872.64 $3,547,129.24 $43,743.40

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,590,872.64 $3,547,129.24 $43,743.40

$.00 $.00 $.00

73%

% Time Comp

% Dollar Comp

68%

$4,864,374.02

07.05.2016 07.05.2016

07.07.2016

Merchant, Ben

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

07.08.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.08.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      20,000.00 1.000 20,000.00

1.000 20,000.00

0.321 6,420.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      2,400.00 1.000 2,400.00

1.000 2,400.00

0.500 1,200.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1033.00      1,850.00 5.900 10,915.00

5.900 10,915.00

2.950 5,457.50

0.000 0.00

0003

STA ROADWAY GRADING
0003 

1102.00      8.00 968.000 7,744.00

968.000 7,744.00

2,056.184 16,449.47

0.000 0.00

0004

SY  REMOVE ASPHALT SURFACE
0004 

7017.00      5.00 533.000 2,665.00

533.000 2,665.00

533.000 2,665.00

0.000 0.00

0005

LF  REMOVE GUARDRAIL
0005 

L019.13      7.50 1,366.000 10,245.00

1,366.000 10,245.00

1,446.519 10,848.89

0.000 0.00

0006

SY  EROSION CONTROL, CLASS 1D
0006 

L022.11      7.50 1,350.000 10,125.00

1,350.000 10,125.00

0.000 0.00

0.000 0.00

0007

LF  FABRIC SILT FENCE-LOW POROSITY
0007 

Contracted 64,094.00

Current 64,094.00

In place 43,040.86

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      25,000.00 1.000 25,000.00

1.000 25,000.00

0.144 3,600.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

4004.50      3.80 1,320.000 5,016.00

1,320.000 5,016.00

660.000 2,508.00

0.000 0.00

0009

LB  CAST IRON GRATE AND FRAME
0009 

4050.01      20.00 20.000 400.00

20.000 400.00

14.000 280.00

0.000 0.00

0010

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0010 

4105.59      1,050.00 2.600 2,730.00

2.600 2,730.00

1.300 1,365.00

0.000 0.00

0011

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0011 

4155.50      1.80 130.000 234.00

130.000 234.00

65.000 117.00

0.000 0.00

0012

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0012 

4360.18      440.00 2.000 880.00

2.000 880.00

1.000 440.00

0.000 0.00

0013

EACH18" METAL FLARED-END SECTION
0013 

P402.18      28.00 56.000 1,568.00

56.000 1,568.00

42.000 1,176.00

0.000 0.00

0014

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0014 

Contracted 35,828.00

Current 35,828.00

In place 9,486.00

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 974+45.25

0030.60      330,000.00 1.000 330,000.00

1.000 330,000.00

1.000 330,000.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

3050.15      480.00 211.300 101,424.00

211.300 101,424.00

83.300 39,984.00

0.000 0.00

0016

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0016 

3051.10      1.60 35,535.000 56,856.00

35,535.000 56,856.00

16,297.690 26,076.31

0.000 0.00

0017

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0017 

4024.55      61.00 37.000 2,257.00

37.000 2,257.00

32.000 1,952.00

0.000 0.00

0018

LF  FLUME SPILLWAY
0018 

4024.70      1,300.00 2.000 2,600.00

2.000 2,600.00

1.000 1,300.00

0.000 0.00

0019

EACHCONCRETE FLUME, TYPE I
0019 

6000.10      4,400.00 1.000 4,400.00

1.000 4,400.00

0.500 2,200.00

0.000 0.00

0020

LS  ABUTMENT NO.1 EXCAVATION
0020 

6000.11      4,400.00 1.000 4,400.00

1.000 4,400.00

1.000 4,400.00

0.000 0.00

0021

LS  ABUTMENT NO.2 EXCAVATION
0021 

6004.48      510.00 36.700 18,717.00

36.700 18,717.00

15.170 7,736.70

0.000 0.00

0022

CF  BRIDGE JOINT NOSING
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.37      48.00 233.300 11,198.40

233.300 11,198.40

80.000 3,840.00

0.000 0.00

0023

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0023 

6005.65      2,150.00 48.000 103,200.00

48.000 103,200.00

48.000 103,200.00

0.000 0.00

0024

EACHEXPANSION BEARING, PTFE TYPE
0024 

6006.56      4.00 4,467.000 17,868.00

4,467.000 17,868.00

1,539.817 6,159.27

0.000 0.00

0025

SY  BRIDGE DECK GROOVING
0025 

6010.22      450.00 30.000 13,500.00

30.000 13,500.00

22.770 10,246.50

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0026 

6010.26      855.00 1,241.000 1,061,055.00

1,241.000 1,061,055.00

544.232 465,318.36

0.000 0.00

0027

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0027 

6030.00      1,150,000.00 1.000 1,150,000.00

1.000 1,150,000.00

0.900 1,035,000.00

0.000 0.00

0028

EACHPREPARATION OF BRIDGE AT STATION

974+45.25

0028 

6052.51      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0029

LS  ACCESS BRIDGE

AT STA. 974+45.25 LT

0029 

6052.52      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0030

LS  ACCESS BRIDGE

AT STA. 974+45.25 RT

0030 

6100.00      2,150.00 16.000 34,400.00

16.000 34,400.00

8.000 17,200.00

0.000 0.00

0031

EACHFLOOR DRAINS
0031 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6104.00      24.00 650.000 15,600.00

650.000 15,600.00

24.000 576.00

0.000 0.00

0032

TON BROKEN CONCRETE RIPRAP
0032 

6131.50      1.70 290,815.000 494,385.50

290,815.000 494,385.50

133,334.169 226,668.10

0.000 0.00

0033

LB  EPOXY COATED REINFORCING STEEL
0033 

6139.50      53.00 50.000 2,650.00

50.000 2,650.00

50.000 2,650.00

12.500 662.50

0034

SY  SUBSURFACE DRAINAGE MATTING
0034 

6139.61      95.00 1,526.000 144,970.00

1,526.000 144,970.00

822.000 78,090.00

410.026 38,952.47

0035

SF  CARBON FIBER REINFORCED POLYMER
0035 

6200.00      120.00 600.000 72,000.00

600.000 72,000.00

241.250 28,950.00

0.000 0.00

0036

LF  CONCRETE PILING
0036 

6614.10      10,000.00 48.000 480,000.00

48.000 480,000.00

48.000 480,000.00

0.000 0.00

0037

EACHTEMPORARY SUPPORTS
0037 

6617.25      190.00 635.000 120,650.00

635.000 120,650.00

917.772 174,376.68

0.000 0.00

0038

SF  CONCRETE REPAIR
0038 

6801.28      42.00 550.000 23,100.00

550.000 23,100.00

0.000 0.00

0.000 0.00

0039

LF  CRACK EPOXY INJECTION
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      58.00 260.000 15,080.00

260.000 15,080.00

171.586 9,951.99

20.904 1,212.43

0040

CY  GRANULAR BACKFILL
0040 

Contracted 4,280,310.90

Current 4,280,310.90

In place 3,055,875.91

This Estimate 40,827.40

GROUP 6 BRIDGE AT STA. 974+45.25

GROUP 7 GUARDRAIL

0030.70      1,750.00 1.000 1,750.00

1.000 1,750.00

1.000 1,750.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

7011.20      30.00 150.000 4,500.00

150.000 4,500.00

87.500 2,625.00

0.000 0.00

0042

LF  W-BEAM GUARDRAIL
0042 

7020.00      2,200.00 4.000 8,800.00

4.000 8,800.00

2.000 4,400.00

0.000 0.00

0043

EACHBRIDGE APPROACH SECTIONS
0043 

7024.27      2,200.00 4.000 8,800.00

4.000 8,800.00

2.000 4,400.00

0.000 0.00

0044

EACHGUARDRAIL END TREATMENT, TYPE II
0044 

Contracted 23,850.00

Current 23,850.00

In place 13,175.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0030.90      20,000.00 1.000 20,000.00

1.000 20,000.00

0.560 11,200.00

0.000 0.00

0045

LS  MOBILIZATION
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.50 190.000 285.00

190.000 285.00

0.000 0.00

0.000 0.00

0046

EACHHYDRATED LIME/WARM MIX ASPHALT
0047 

9005.75      50.00 190.000 9,500.00

190.000 9,500.00

0.000 0.00

0.000 0.00

0047

TON ASPHALTIC CONCRETE, TYPE SPR
0048 

9009.87      50.00 854.000 42,700.00

854.000 42,700.00

1,945.072 97,253.60

0.000 0.00

0048

SY  SURFACING 8"
0049 

9021.13      1,000.00 6.460 6,460.00

6.460 6,460.00

0.000 0.00

0.000 0.00

0049

TON PERFORMANCE GRADED BINDER (64-34)
0050 

9053.00      3.00 170.000 510.00

170.000 510.00

0.000 0.00

0.000 0.00

0050

GAL TACK COAT
0051 

9111.00      50.00 3.000 150.00

3.000 150.00

0.000 0.00

0.000 0.00

0051

MGALWATER
0052 

9173.20      4.00 854.000 3,416.00

854.000 3,416.00

1,945.072 7,780.29

0.000 0.00

0052

SY  SUBGRADE PREPARATION
0053 

9179.33      5.00 854.000 4,270.00

854.000 4,270.00

0.000 0.00

0.000 0.00

0053

SY  COLD MILLING, CLASS 3
0054 

9188.50      58.00 419.000 24,302.00

419.000 24,302.00

323.320 18,752.56

0.000 0.00

0054

SY  SURFACING UNDER GUARDRAIL
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 289.000 289.00

289.000 289.00

0.000 0.00

0.000 0.00

0055

EACHRAP INCENTIVE PAYMENT
0056 

0030.01      3,000.00 0.000 0.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

4402

LS  ADDITIONAL MOBILIZATION

Temporary Asphalt

4402 

9009.73      9.29 0.000 0.00

700.000 6,503.00

700.000 6,503.00

0.000 0.00

4403

SY  TEMPORARY ASPHALT SURFACING
4403 

9179.33      8.00 0.000 0.00

700.000 5,600.00

700.000 5,600.00

0.000 0.00

4404

SY  COLD MILLING, CLASS 3

Type A

4404 

Contracted 111,882.00

Current 126,985.00

In place 150,089.45

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 4,240.000 2,120.00

4,240.000 2,120.00

6,631.000 3,315.50

280.000 140.00

0056

BDAYBARRICADE, TYPE II
0057 

0001.10      1.00 3,574.000 3,574.00

3,574.000 3,574.00

3,094.000 3,094.00

140.000 140.00

0057

BDAYBARRICADE, TYPE III
0058 

0001.90      0.44 53,648.000 23,605.12

53,648.000 23,605.12

44,860.000 19,738.40

1,900.000 836.00

0058

EACHSIGN DAY
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.40 9,150.000 3,660.00

9,150.000 3,660.00

4,220.000 1,688.00

0.000 0.00

0059

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0060 

0002.30      0.40 3,850.000 1,540.00

3,850.000 1,540.00

1,943.000 777.20

0.000 0.00

0060

LF  PAVEMENT MARKING REMOVAL
0061 

0002.44      0.35 12,600.000 4,410.00

12,600.000 4,410.00

21,173.000 7,410.55

0.000 0.00

0061

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0062 

0002.47      0.15 12,600.000 1,890.00

12,600.000 1,890.00

7,126.000 1,068.90

0.000 0.00

0062

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0063 

0003.10      300.00 10.000 3,000.00

10.000 3,000.00

6.500 1,950.00

0.000 0.00

0063

DAY FLAGGING
0064 

0003.50      35.00 3,000.000 105,000.00

3,000.000 105,000.00

2,362.500 82,687.50

0.000 0.00

0064

LF  CONCRETE PROTECTION BARRIER
0065 

0003.56      5.00 400.000 2,000.00

400.000 2,000.00

812.500 4,062.50

0.000 0.00

0065

LF  RELOCATE CONCRETE PROTECTION BARRIER
0066 

0003.70      350.00 4.000 1,400.00

4.000 1,400.00

12.000 4,200.00

0.000 0.00

0066

EACHTEMPORARY RUMBLE STRIP
0067 

0003.74      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0067

EACHTEMPORARY TRAFFIC SIGNAL
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.10      90.00 530.000 47,700.00

530.000 47,700.00

411.000 36,990.00

20.000 1,800.00

0068

DAY TRAFFIC CONTROL MANAGEMENT
0069 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

1,647.500 3,295.00

0.000 0.00

0069

HOURTRAINING
0070 

0030.00      17,500.00 1.000 17,500.00

1.000 17,500.00

1.000 17,500.00

0.000 0.00

0070

LS  MOBILIZATION
0071 

7019.50      17,500.00 2.000 35,000.00

2.000 35,000.00

2.000 35,000.00

0.000 0.00

0071

EACHIMPACT ATTENUATOR
0072 

9110.01      70.00 20.000 1,400.00

20.000 1,400.00

0.000 0.00

0.000 0.00

0072

HOURRENTAL OF LOADER, FULLY OPERATED
0073 

9110.03      70.00 20.000 1,400.00

20.000 1,400.00

2.000 140.00

0.000 0.00

0073

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0074 

9110.07      68.00 20.000 1,360.00

20.000 1,360.00

41.000 2,788.00

0.000 0.00

0074

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0075 

9110.27      130.00 20.000 2,600.00

20.000 2,600.00

2.000 260.00

0.000 0.00

0075

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0076 

L022.90      7.50 300.000 2,250.00

300.000 2,250.00

0.000 0.00

0.000 0.00

0076

LF  TEMPORARY SILT FENCE
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      70,000.00 1.000 70,000.00

1.000 70,000.00

0.800 56,000.00

0.000 0.00

0077

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0078 

L032.55      41.50 0.000 0.00

725.000 30,087.50

210.000 8,715.00

0.000 0.00

4401

CY  SLASH MULCH
4401 

Contracted 348,409.12

Current 378,496.62

In place 305,680.55

This Estimate 2,916.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,864,374.02

Current 4,909,564.52

In place 3,577,347.77

This Estimate 43,743.40

Vendor ID: 2406   WILDCAT CONSTRUCTION CO., INC.Contract ID:

Est Number:

4607Y          

0028 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 07.11.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 42607  000   

Prpsl Line Nbr 0017

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91601671  

Bridge Approach Phase 1

8,154.00 4,575.21S.P. Initial Payment0011

91601671  

Bridge Approach Phase 1

-7,090.236 -3,978.33S.P. Adjustment0016

91601671  

Bridge Approach Phase 1

-1,063.764 -596.88S.P. Adjustment0017

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0017: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 42607  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN-36064  

Bearing Plates

0.00 0.00S.P. Closure0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

IN-36064  

Bearing Plates

24.00 17,706.00S.P. Initial Payment0011

IN-36064  

Bearing Plates

6.00 4,426.50S.P. Initial Payment0011

IN-36064  

Bearing Plates

6.00 4,426.50S.P. Initial Payment0011



Vendor ID: 2406   WILDCAT CONSTRUCTION CO., INC.Contract ID:

Est Number:

4607Y          

0028 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 07.11.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 42607  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

IN-36064  

Bearing Plates

-12.00 -8,853.00S.P. Adjustment0011

IN-36064  

Bearing Plates

-3.00 -2,213.25S.P. Adjustment0022

IN-36064  

Bearing Plates

-9.00 -6,639.75S.P. Adjustment0026

IN-36064  

Bearing Plates

-6.00 -4,426.50S.P. Adjustment0027

IN-36064  

Bearing Plates

-6.00 -4,426.50S.P. Adjustment0027

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0024: 0.00

$0.00Total for item code 6005.65: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42607  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91601671  

Reinforcing Steel for Bridge

29,000.00 16,271.90S.P. Initial Payment0011

91601671  

Reinforcing Steel for Bridge

-2,480.498 -1,391.81S.P. Adjustment0011

Vendor ID: 2406   WILDCAT CONSTRUCTION CO., INC.Contract ID:

Est Number:

4607Y          

0028 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 07.11.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42607  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91601671  

Reinforcing Steel for Bridge

-26,519.502 -14,880.09S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0033: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6200.00      CONCRETE PILING

Project 42607  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

8230      

Concrete Piling

600.00 22,620.00S.P. Initial Payment0011

8230      

Concrete Piling

-241.25 -9,095.13S.P. Adjustment0015

$13,524.87Total for stockpile nbr 1: 358.75

$13,524.87Total for proposal line nbr 0036: 358.75

$13,524.87Total for item code 6200.00: 358.75

$13,524.87Total remaining for contract:




